



Federal Procurement Data System - Next Generation (FPDS-NG) Transition Plan

Presented to JAEBOB

12 June 2003



Discussion Points

- ▶ Overview
- ▶ Motivation
- ▶ Transition Goals
- ▶ Challenges
- ▶ Anticipated Measures of Success
- ▶ Acquisition Domain Timeline
- ▶ Participation



Overview

- ▶ Contract awarded by GSA to Global Computer Enterprises, Inc. (GCE) on April 23, 2003
 - GCE to provide three collection solutions – batch submissions, real-time integration (behind the scene or GUI), and direct data entry. Each agency must determine the best method to connect existing or new procurement, financial, and/or program back office systems with FPDS-NG for FY 2004 data submission.
 - GCE to provide a web reporting tool for agency reports and queries. FPDS-NG will be searchable, will derive reports and is Government-wide
- ▶ The purposes of the project are to:
 - Enhance the FPDS to lower the government-wide cost of operations
 - Be more responsive to the needs of its customers,
 - Implement technology that enables data collection directly from agency electronic commerce systems.
- ▶ FPDS-NG is tasked to accomplish five things:
 - Reduce the time to collect data about contracts
 - Collect more and better information
 - Provide management information
 - Do it for less
 - Be interoperable
- ▶ More information on FPDS-NG can be found at www.fpds-ng.com



Our Motivation

- ▶ Current process can be improved
 - Current process takes too long – data not available for timely decisions
 - Too many data “owners” – each level “massages” the data
 - Too many people/systems required to aggregate data
 - Non-standard data collection generates redundant costs
 - Annual updates create a crisis for procurement policy and system programmers
 - Limited visibility of purchases under \$25K



Transition Goals

- ▶ Seamless transition from FPDS to FPDS-NG
 - October 1, 2003 “Go Live”
 - October 1, 2004 Full transition
- ▶ Elimination of feeder systems
 - Information transfer will be done from the contract writing system
 - Feeder system personnel could become FPDS-NG reporting experts
- ▶ One time data entry
 - Machine-to-Machine information transfer (FPDS-NG will stop accepting bulk transmissions in FY05/06)
 - Near real-time data availability
- ▶ More complete data
 - Individual contract reporting data (FPDS-NG will stop accepting summary reporting in FY05)
- ▶ FPDS-NG is the data source
 - All reporting data will be resident in FPDS-NG



Challenges

▶ Direct

- There may be data elements that are unique to each Service/Agency
- New transmission process will have an initial start-up cost
- Contract writing systems changes to meet the needs of FPDS-NG
- Resources necessary to make the changes for FPDS-NG
- Important sub-reporting processes and codes (i.e., classified)

▶ Cultural

- Priority Ranking versus other IT projects
- Not a high priority to Department (outside Procurement Community)
- Loss of data “ownership” prior to releasing to higher level
- Loss of customized reporting capability at feeder systems
- Loss of DD350/1057 familiarity
- Trust in FPDS-NG collection and reporting capabilities



Anticipated Measures of Success

- ▶ Percentage of data passed through DIOR vice straight to FPDS-NG
- ▶ Reduced number of feeder systems measured against defined targets
- ▶ Reduced reporting time lag measured against a set of current reporting processes
- ▶ Number of queries performed in FPDS-NG



Acquisition Domain Notional Timeline for Transition

- ▶ July 2003 – Convene FPDS-NG Transition Team
- ▶ July 2003 – Identify DoD Early Adopter
- ▶ September 2003 – Identify all feeder systems and data transmission processes
- ▶ 1 October 2003 – FPDS-NG Go Live
- ▶ October 2003 – September 2004 – Transition to FPDS-NG



Requested Participation

- ▶ Participants are needed for FPDS-NG Transition Team
 - Identify and assist in management of Early Adopter program
 - Identify sources of information within Service/Agency
 - Map route of information from sources to FPDS
 - Identify feeder systems along the route
 - Devise transition plan
 - Assist in implementation of transition plan



DoD Compliance Responsibilities

► Tasks

- Modify systems based on FPDS-NG standards and data dictionary
- Participate in system tests and Change Control Board
- Plan to report transactions of \$25K or less
- Implement unique PIID schema and “register” PIID with FPDS-NG Program Office
- Appoint Agency or sub-agency administrators
- Identify users and establish user rights